Project Delivery Guide

NovaTech Solutions | Fictional sample document created for a technical assignment.

Project stages

A standard project uses discovery, design, implementation, validation, and handover stages. Each stage has an owner and an exit check. A project lead records scope changes and explains their impact on delivery date, cost, and quality.

Change management

Changes affecting agreed scope must be written down with the reason, expected benefit, effort estimate, and risk. The project sponsor approves changes that increase the approved budget or move the target date by more than ten business days. Smaller changes may be approved by the project lead and recorded in the project log.

Release readiness

Before a release, the team confirms tests have passed, rollback steps are documented, monitoring is available, and the support owner has received a handover. A release with an unresolved Critical defect must not proceed without a documented exception from the engineering lead and business owner.

Project status reporting

Weekly status reports include progress against milestones, current risks, open decisions, spend against budget, and the next planned milestone. Status should be based on evidence rather than optimistic estimates. Blockers need an owner and a next action.

Handover

The handover package includes architecture notes, configuration requirements, known limitations, operational contacts, and a short runbook. Secrets must be transferred using the approved secret manager rather than written into the handover document.

Operational examples

Example: Record the relevant timestamp, owner, observed impact, and next action before escalating a service issue.

Example: If the evidence is incomplete, state what is known and what remains unverified rather than guessing.

These examples are illustrative and do not override the policy statements above.